o

SantaCasaBA

CRONOGRAMA FISICO-FINANCEIRO

OBRA :|REFORMA E ADAPTAGAO DA UNIDADE DE QUIMIOTERAPIA SUS
LOCAL : HOSPITAL SANTA [ZABEL
ENDERECO : PRAGA CONSELHEIRO ALMEIDA COUTO, N° 500, NAZARE, CEP: 40.050-470
AREA : 582,82 M2
Data base: juli22
DATA: 08/08/2022
ITEM DESCRchO % TOTALISBEDRIV|GO c/ MES 01 MES 02 MES 03 MES 04 MES 05 MES 06
] ADMINISTRAGAO DA OBRA 16,67% 465.000,60 20,00% 20,00% 15,00% 15,00% 15,00% 15,00%
93.000,12 93.000,12 69.750,09 69.750,09 69.750,09 69.750,09
2 SERVIGOS PRELIMINARES 5,60% 156.249,95 100,00%
156.249,95 - - - - -
3 PAREDES, PAINEIS E VEDAGOES 12,81% 357.392,25 65,00% 30,00% 5,00%
232.304,96 107.217.67 17.869.61 - - -
4 REVESTIMENTO 9,23% 257.554,12 501007 90100% 201007
128.777.06 77.266.24 51.510,82 - - -
s PISOS 18.12% 303.849,68 30,00% 40,00% 20,00% 10,00%
118.154,91 157.539.87 78.769,94 39.384,97 - -
6 FORRO 2,03% 56.738,98 £0100% 90100% 90/00%
- 22.695,59 17.021,69 17.021,69 - -
7 INSTALAGOES HIDROSANITARIAS 1,87% 52.170,26 35.00% 35,00% 15,00% 10,00% 5,00%
18.259,59 18.259,59 7.825,54 5.217.03 2.608,51 -
8 INSTALAGOES ELETRICAS 6,70% 186.998,47 35.00% 35,00% 15,00% 10,00% 5,00%
65.449,46 65.449,46 28.049,77 18.699,85 9.349.92 -
9 INSTALAGOES DE VOZ E DADOS/ CFTV 0,79% 22.146,37 35.00% 35,00% 15,00% 10,00% 5,00%
7.751.23 7.751.23 3.321,96 2.214,64 1.107,32 -
10 INSTALAGOES DE ALARME E INCENDIO 2,02% 56.448,90 35.00% 35,00% 15,00% 10,00% 5,00%
19.757.11 19.757,11 8.467.33 5.644,89 2.822.44 -
11 INSTALAGOES HOSPITALARES 4,97% 138.683,48 35.00% 35,00% 15,00% 10,00% 5,00%
48.539,22 48.539,22 20.802,52 13.868,35 6.934,17 -
12 ESQUADRIAS DE MADEIRA 1,80% 50.199,91 60,00% 40,00%
- - - - 30.119,95 20.079,96
13 ALUMINIO 1,28% 35.767,21 60100% £0100%
- - - - 21.460,33 14.306,88
14 VISORES 2,02% 56.285,36 501007 £0100%
- - - - 33.771.21 22.514,14
15 ESCAVAGOES E MOVIMENTO DE TERRA 0,80% 22.318,03 100,00%
22.318,03 - - - - -
16 ESTRUTURA 0,24% 6.733,39 100:00%
6.733,39 - - - - -
17 IMPERMEABILIZAGAO 0,70% 19.584,78 100,00%
19.584,78 - - - - -
18 PINTURA 12.34% 344.244,08 40,00% 40,00% 20,00%
- - - 137.697.63 137.697.63 68.848,82
19 ACABAMENTO 3,82% 106.438,64 100,00%
- - - - - 106.438,64
20 SERVIGOS COMPLEMENTARES 0,15% 4.202,54 50,00% 50,00%
- - - - 2.101,27 2.101,27
TOTAL DOS SERVIGOS 100,00% 2.789.006,99
PERCENTUAIS ETAPAS 33,59% 22,14% 10,88% 11,10% 11,39% 10,90%
ACUMULADOS 33,59% 22,14% 10,88% 11,10% 11,39% 10,90%
TOTAL DAS ETAPAS 936.879,81 617.476,11 303.389,28 309.499,13 317.722,85 304.039,80
ACUMULADO DAS ETAPAS 936.879,81 1.554.355,92 1.857.745,20 2.167.244,33 2.484.967,18 2.789.006,99




